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ESTIMATE RUN 10/05/2007

ESTIMATE SUMMARY 15:22:17

CONTID: C15351         ESTIMATE NO: 0003 PROG 2005

PCN: 15351-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

JOHNSON VILLAGE PERCENT TIME:

PROJECT NO: NH 0241-044                   

JOHNSON VILLAGE

NAME OF ROAD: 024A

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 09/30/2007 DATE TIME STARTED 06/19/2007

5750 W. AIRPORT ROAD DATE LET 05/24/2007 DATE WORK BEGAN

 DATE AWARDED 06/04/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/19/2007 DATE ACCEPTED

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 06/19/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,195,127.40 PARTICIPATING $ $ 750,564.50

AWARD PROJECT AMT: 1,126,094.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,304.48

SECURITIES ENCUMBERED 9,304.48

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

88.23%

140,635.20

750,564.50

750,564.50

750,564.50

$

$

$

$

1,054,492.20

0.00

1,054,492.20

0.00

1,054,492.20

-16,891.41

16,891.41

1,054,492.20

0.00

AMOUNT DUE 1,054,492.20 750,564.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 750,564.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0
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PCN: 15351-BID    ESTIMATE RUN 10/05/2007

PROJECT: NH 0241-044                   ESTIMATE NO: 0003 15:22:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.900

L S 0.000 0.00

25,000.00000 0.900 22,500.00

201-00000  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 2,565.000 0.000

SY  2,565.000 20,520.00

8.00000 2,565.000 20,520.00

202-00240  
 

0015 REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-00810  
 

0020 *REMOVAL OF END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-01300  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 96.000 96.000

CY  0.000 0.00

55.00000 96.000 5,280.00

203-00060  
 

0030 ROLLING 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01140  
 

0035 BLADING 2.000 0.000

HOUR 2.000 250.00

125.00000 2.000 250.00

203-01500  
 

0040 BACKHOE 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01510  
 

0045 COMBINATION LOADER 10.000 0.000

HOUR 10.000 750.00

75.00000 10.000 750.00

203-01594  
 

0050 POTHOLING 0.000 0.000

HOUR 0.000 0.00

250.00000 0.000 0.00

203-01597  
 

0055 EROSION LOG (12 INCH) 200.000 200.000

LF  0.000 0.00

15.00000 200.000 3,000.00

208-00002  
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PCN: 15351-BID    ESTIMATE RUN 10/05/2007

PROJECT: NH 0241-044                   ESTIMATE NO: 0003 15:22:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SILT FENCE 0.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

208-00020  
 

0065 CONCRETE WASHOUT STRUCTURE 1.000 0.500

EACH 0.500 750.00

1,500.00000 1.000 1,500.00

208-00045  
 

0070 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

208-00100  
 

0075 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.500 2,500.00

5,000.00000 1.000 5,000.00

208-00200  
 

0080 RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-00810  
 

0085 *SEEDING (NATIVE) 0.170 0.000

ACRE 0.170 850.00

5,000.00000 0.170 850.00

212-00006  
 

0090 *MULCHING (WEED FREE HAY) 0.170 0.000

ACRE 0.170 510.00

3,000.00000 0.170 510.00

213-00002  
 

0095 *MULCH TACKIFIER 51.000 0.000

LB  51.000 765.00

15.00000 51.000 765.00

213-00061  
 

0100 *SOIL RETENTION BLANKET (EXCELSIOR) 610.000 0.000

SY  610.000 6,100.00

10.00000 610.000 6,100.00

216-00015  
 

0105 AGGREGATE BASE COURSE (CLASS 6) 581.940 398.720

TON 183.220 10,993.20

60.00000 581.940 34,916.40

304-06000  
 

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 20.000

TON 0.000 0.00

400.00000 20.000 8,000.00

403-00720  
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PCN: 15351-BID    ESTIMATE RUN 10/05/2007

PROJECT: NH 0241-044                   ESTIMATE NO: 0003 15:22:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-34) 2,927.300 125.650

TON 2,801.650 364,214.50

130.00000 2,927.300 380,549.00

403-34731  
 

0120 *EMULSIFIED ASPHALT (SLOW-SETTING) 843.000 0.000

GAL 843.000 4,215.00

5.00000 843.000 4,215.00

411-10255  
 

0125 *DRILLED CAISSON (18 INCH) 4.000 4.000

LF  0.000 0.00

200.00000 4.000 800.00

503-00018  
 

0130 *DRILLED CAISSON (36 INCH) 15.000 0.000

LF  15.000 5,250.00

350.00000 15.000 5,250.00

503-00036  
 

0135 18 INCH REINFORCED CONCRETE PIPE 66.000 66.000

LF  0.000 0.00

200.00000 66.000 13,200.00

603-01180  
 

0140 INLET TYPE 13 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

604-13005  
 

0145 *TRANSITION TYPE 3G 2.000 0.000

EACH 2.000 3,500.00

1,750.00000 2.000 3,500.00

606-01370  
 

0150 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 4.000 10,400.00

2,600.00000 4.000 10,400.00

606-02003  
 

0155 *END ANCHORAGE (FLARED) 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-02005  
 

0160 CURB AND GUTTER TYPE 2 (SECTION I-M) 406.000 406.000

LF  0.000 0.00

40.00000 406.000 16,240.00

609-21011  
 

0165 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 800.000 0.000

SF  800.000 8,000.00

10.00000 800.000 8,000.00

610-00020  
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PCN: 15351-BID    ESTIMATE RUN 10/05/2007

PROJECT: NH 0241-044                   ESTIMATE NO: 0003 15:22:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (FLEXIBLE) (TYPE I) 6.000 0.000

EACH 6.000 300.00

50.00000 6.000 300.00

612-00041  
 

0175 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,779.000 2,779.000

LF  0.000 0.00

12.00000 2,779.000 33,348.00

613-01200  
 

0180 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 108.000 108.000

LF  0.000 0.00

14.00000 108.000 1,512.00

613-01250  
 

0185 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,768.000 1,768.000

LF  0.000 0.00

15.00000 1,768.000 26,520.00

613-01300  
 

0190 *WIRING 1.000 0.000

L S 0.500 2,750.00

5,500.00000 0.500 2,750.00

613-10000  
 

0195 *LIGHT STANDARD STEEL (40 FOOT) 5.000 0.000

EACH 5.000 27,500.00

5,500.00000 5.000 27,500.00

613-32400  
 

0200 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 0.000

EACH 6.000 3,300.00

550.00000 6.000 3,300.00

613-70400  
 

0205 SIGN PANEL (CLASS I) 44.000 0.000

SF  44.000 2,420.00

55.00000 44.000 2,420.00

614-00011  
 

0210 SIGN PANEL (CLASS II) 27.000 0.000

SF  27.000 810.00

30.00000 27.000 810.00

614-00012  
 

0215 STEEL SIGN POST (U-2) 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

614-00200  
 

0220 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 0.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

614-01522  
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PCN: 15351-BID    ESTIMATE RUN 10/05/2007

PROJECT: NH 0241-044                   ESTIMATE NO: 0003 15:22:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

614-01582  
 

0230 *TRAFFIC SIGNAL FACE (12-12-12) 10.000 0.000

EACH 10.000 8,500.00

850.00000 10.000 8,500.00

614-70336  
 

0235 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,402.000 309.000

LF  0.000 0.00

10.00000 309.000 3,090.00

614-72871  
 

0240 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 3.000 0.000

EACH 3.000 2,700.00

900.00000 3.000 2,700.00

614-72876  
 

0245 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 1.000 30,000.00

30,000.00000 1.000 30,000.00

614-81140  
 

0250 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-40 FOOT MAST ARM) 1.000 0.000

EACH 1.000 40,000.00

40,000.00000 1.000 40,000.00

614-81240  
 

0255 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

614-84000  
 

0260 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000

EACH 1.000 15,500.00

15,500.00000 1.000 15,500.00

614-86240  
 

0265 *CONSTRUCTION SURVEYING 1.000 0.750

L S 0.000 0.00

16,500.00000 0.750 12,375.00

625-00000  
 

0270 *MOBILIZATION 1.000 0.486

L S 0.486 51,030.00

105,000.00000 0.972 102,060.00

626-00000  
 

0275 PUBLIC INFORMATION SERVICES 0.500 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

626-01000  
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PCN: 15351-BID    ESTIMATE RUN 10/05/2007

PROJECT: NH 0241-044                   ESTIMATE NO: 0003 15:22:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PAVEMENT MARKING PAINT (WATERBORNE) 66.000 0.000

GAL 66.000 2,178.00

33.00000 66.000 2,178.00

627-00011  
 

0285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 7,458.000 0.000

SF  7,458.000 82,038.00

11.00000 7,458.000 82,038.00

627-01010  
 

0290 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

54.000 0.000

SF  54.000 756.00

14.00000 54.000 756.00

627-30324  
 

0295 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 78.000 0.000

SF  78.000 780.00

10.00000 78.000 780.00

627-30329  
 

0300 FLAGGING 1,100.000 427.500

HOUR 529.000 10,580.00

20.00000 956.500 19,130.00

630-00000  
 

0305 TRAFFIC CONTROL INSPECTION 30.000 15.000

DAY 11.000 1,925.00

175.00000 26.000 4,550.00

630-00007  
 

0310 TRAFFIC CONTROL MANAGEMENT 50.000 26.000

DAY 17.000 8,500.00

500.00000 43.000 21,500.00

630-00012  
 

0315 FLASHING BEACON (PORTABLE) 1.000 0.000

EACH 0.900 1,350.00

1,500.00000 0.900 1,350.00

630-80001  
 

0320 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

630-80335  
 

0325 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 67.000 15.500

EACH 12.400 1,240.00

100.00000 27.900 2,790.00

630-80341  
 

0330 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000

EACH 2.400 600.00

250.00000 5.400 1,350.00

630-80343  
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PCN: 15351-BID    ESTIMATE RUN 10/05/2007

PROJECT: NH 0241-044                   ESTIMATE NO: 0003 15:22:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 1.200 6,000.00

5,000.00000 2.700 13,500.00

630-80355  
 

0340 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000 0.500

EACH 0.400 600.00

1,500.00000 0.900 1,350.00

630-80358  
 

0345 DRUM CHANNELIZING DEVICE 100.000 50.000

EACH 40.000 3,000.00

75.00000 90.000 6,750.00

630-80360  
 

0350 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 4.000 440.00

110.00000 9.000 990.00

630-80363  
 

0355 TRAFFIC CONE 200.000 100.000

EACH 80.000 1,200.00

15.00000 180.000 2,700.00

630-80380  
 

0360 MOBILE PAVEMENT MARKING ZONE 0.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

630-80510  
 

0365 F/A MINOR CONTRACT REVISIONS 55,775.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0370 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0375 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT  SMOOTHNESS) 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0380 F/A FUEL COST ADJUSTMENT 3,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0385 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
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PCN: 15351-BID    ESTIMATE RUN 10/05/2007

PROJECT: NH 0241-044                   ESTIMATE NO: 0003 15:22:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0395 F/A QUALITY INCENTIVE PAYMENT 4,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0400 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0405 F/A TELEPHONE INTERCONNECT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70225  
 

0410 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0415 F/A UTILITIES/POWER CONNECTION 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0435 GUARDRAIL TYPE 3 (6-3 POST SPACING) 125.000 0.000

LF  125.000 3,125.00

25.00000 125.000 3,125.00

606-00301  
 

0440 MOBILIZATION MCR 02 - GUARDRAIL MOBILIZATION 0.000 0.000

L S 0.972 874.80

900.00000 0.972 874.80

626-00000  
 

CAT 0200 $750,564.50 1,038,492.20CURRENT AMT 1,159,127.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0420 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00001  
 

0425 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

620-00012  
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PCN: 15351-BID    ESTIMATE RUN 10/05/2007

PROJECT: NH 0241-044                   ESTIMATE NO: 0003 15:22:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0430 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 16,000.00CURRENT AMT 36,000.00 $$

PROJECT TOTAL 750,564.50 $ 1,054,492.20CURRENT AMT 1,195,127.40 $$


